
Broadway Somerville 3 week look-ahead 12-May thru May 31

Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat

Description Notes Location Hours 12 13 14 15 16 17 19 20 21 22 23 24 26 27 28 29 30 31

ARB Project Meeting X X

Project Schedule (monthly update) X X

Rodent Control (update) Best Pest Project

Saw-cutting  X X

Install  Water Main Indiana to Penn X X X X X X X

Test Water Main Indiana to Penn X X X X

Install Water Services Indiana to Penn X X X X

Trench Patch X X X

Install Cem Conc Wall @ Library X X

Excavate Walks Wis to Mich X

Conduit & Bases Wis to Mich X X

Curbing Wis to Mich X X X

Gravel / grading Wis to Mich X X X

Install Concrete Walks  Wis to Mich X X X

Excavate Walks Illinois to Indiana X X X

Condiut/Base Mich to Indiana Illinois to Indiana X X X X

Curbing Mich to Illinois Illinois to Indiana X X

Gravel / Grading Mich to Indiana Illinois to Indiana X X X

Install Concrete Walks Illinois to Indiana X

Install New Street Light Poles Left Side of Baseline X X X

Install Sewer Repairs Glen to Cutter X X X X X X


